
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 2-Dec-05
Project Schedule: 276 days used of 336 total project days

82% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P5b Document Pilot Results WGBush Underway 14-Nov Issues discovered by county staff continue to 

be compiled for correction by the data 
conversion and development teams.

P6b Execute Rollout Plan (Grouped Sites) GLBush TBD 19-Dec Revised rollout schedule calculated to begin 
on State approval of regression testing.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P5b Install T-1 data lines to each county's 

server
ATS Underway unknown Final data line scheduled for upgrade (Cape 

May). Delayed, based on Verizon construction 
scheduling. No date given.

P7b2 Conduct Internal Testing (Interface, 
Integration)

GLBush Underway 2-Dec MVC On-line interface again re-scheduled for 
testing next week

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM
Underway 30-Jun 30-Nov Being tested by State team.
Scheduled 12-Sep 9-Dec Results under review.

Data Conversions Enter Final Phase.
- Conversion programs being updated to improve conversion of history, poll worker, petitions, and supporting file loading.
- Pull dates were reworked to accomodate the delay in rollouts, per the State's demand.
- Several adjustments to the original county groups were necessary to avoid January elections.

Event
Weekly Team Status Meetings

DIA Agency interfaces still being finalized.  No change in status this week.  
- Data line configuration issues still being worked by MVC and ATS technical staffs. Test transfers continue to be delayed.
- State OIT must provide the NAT addresses, so the comm link can be configured at the state SVRS server site (CT).
- State is still finalizing the MOU with MVC.

Final Coding efforts and bug-fixes for UAT
Performance and Load Testing of application & systems

Business Transition Change Management Plan Underway
- T2 training classes are being rescheeduled for the remaining counties to align with new rollout schedule.
- The remaining classes for municipal clerks will run into mid-January.
- Rollout On-site Support Schedules are being updated again to account for rollout delays.

Phase 4 (Software Modification and Testing) Closing Out
- Fix build of 11/30 being tested.  Additional builds will address incomplete and new issues.
- Final functional application modules to be completed by 12/15.  Full regression testing will be conducted on this build.
- Redesigned Absentee module and County Server Back-up process to be implemented by 12/31.

Phase 5 (Pilot Implementation) Continuing with Improved Data
- Three pilot counties (Mercer, Ocean, and Essex) went live on 10/24, with re-pulls of their legacy data loaded on 11/14.
- Covansys continues to provide on-site staff in each county as required by events.
- New data and application issues continue to be discovered, logged, and addressed in preparation for the final rollout to the remaining counties.
Phase 6 (Staged Rollout and Deployment - Remaining Sites) Deferred until January
- Rollout schedule being adjusted, pending completion of the State's regression testing of the 12/15 release.
- Final data pulls will resume upon acceptance of the application.
- Tentative schedule completes rollouts by mid-March.
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Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule
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